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EXECUTIVE SUMMARY 
 

On July 27, 2007, the United States Environmental Protection Agency (EPA) approved a total 

maximum daily load (TMDL) for Kapaa Stream that contains wasteload allocations (WLAs) for 

the State of Hawaii Department of Transportation, Highways Division, Oahu District’s (DOT-

HWYS’) municipal separate storm sewer system (hereinafter referred to as “the MS4”). Part F.3 

of DOT-HWYS’ National Pollutant Discharge Elimination System (NPDES) Permit No. HI 

S000001 (hereinafter referred to as “MS4 Permit”) requires that DOT-HWYS submit an 

Implementation and Monitoring Plan (I&M Plan) within one year of the effective date of the 

MS4 Permit (by October 28, 2014) for the attainment of associated load reductions in Kapaa 

Stream Watershed.  

 

This I&M Plan documents the activity tracking necessary to demonstrate efforts to comply with 

the WLA reductions assigned to DOT-HWYS. To meet its WLA reduction goals, DOT-HWYS 

has taken a comprehensive approach by using established Best Management Practices (BMPs), 

including street sweeping, cleaning of MS4 structures, retrofitting permanent BMPs, erosional 

area repairs, construction site runoff management, illicit discharge detection and elimination, 

industrial and commercial discharge management, and public education and outreach to reduce 

total nitrogen (TN), total phosphorus (TP), and total suspended solid (TSS) discharges to Kapaa 

Stream. 

 

The following is a brief summary of each section included in this I&M Plan: 

 Section 1 - Provides a brief summary of the TMDL document for Kapaa Stream and the 

WLA reductions assigned to DOT-HWYS.  

 Section 2 - Broadly describes the BMPs currently implemented by DOT-HWYS.  

 Section 3 - Presents a quantitative analysis, where appropriate, of how specific DOT-

HWYS’ programs reduce seasonal loads of TN, TP, and TSS in Kapaa Stream 

Watershed. Table 3-10 (reproduced below as Table ES-1) presents an overview of the 

seasonal pollutant load reductions calculated in Section 3.  

 Section 4 - Documents how DOT-HWYS will monitor and report compliance with the 

WLA reductions assigned in the Kapaa Stream TMDL.  
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Table ES-1.  Anticipated Seasonal Pollutant Load Reduction for TMDL Compliance 

Best Management 

Practice (BMP) 

Program 

Anticipated Total 

Nitrogen (TN) 

Reduction  

(KG/season) 

Anticipated Total 

Phosphorus (TP) 

Reduction  

(KG/season) 

Anticipated Total 

Suspended Solids 

(TSS) Reduction 

(KG/season) 

Dry 

Season 

Wet 

Season 

Dry 

Season 

Wet 

Season 

Dry 

Season 

Wet 

Season 

Street Sweeping 

(Existing) 
13.322 9.08 10.02 6.83 6065 4134.2 

Cleaning of MS4 

Structures 
0.33 0.164 0.094 0.051 53.43 26.47 

Permanent BMPs 16.33 29.81 1.49 2.72 890.62 1626.93 

Erosion Control 

Program 
--a --a --a --a --a --a 

Construction Site 

Runoff Control 
--a --a --a --a --a --a 

Industrial and 

Commercial Activities 

Discharge Management 

and Illicit Discharge 

Detection and 

Elimination Programs 

--a --a --a --a --a --a 

Public Education and 

Outreach 
--a --a --a --a --a --a 

TOTAL 

ANTICIPATED 

REDUCTION: 

29.982 39.054 11.604 9.601 
7009.0

5 
5787.6 

REDUCTION 

REQUIRED: 
0.74 3.25 1.85 7.21 70.30 288.60 

Notes: 
a These programs have resulted in pollutant load reductions in the Kapaa Stream Watershed. These 

reductions have not been quantified at this time and are therefore considered qualitatively in this I&M 

Plan. 

 

Wet Season = 181 days (November 1 – April 30); Dry Season = 184 days (May 1 – October 31) 
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1. SUMMARY OF TOTAL MAXIMUM DAILY LOAD AND WASTE 

LOAD ALLOCATION REDUCTIONS ASSIGNED 
 

This Implementation and Monitoring Plan (I&M Plan) is submitted to satisfy Part F.3 of the 

State of Hawaii Department of Transportation, Highways Division, Oahu District’s (DOT-

HWYS’) National Pollutant Discharge Elimination System (NPDES) Permit No. HI S000001, 

effective October 28, 2013 (hereinafter referred to as the “MS4 Permit”). Part F.3 requires that 

DOT-HWYS submit an I&M Plan for attainment of pollutant load reductions in Kapaa Stream 

Watershed within one year of the effective date of the MS4 Permit (by October 28, 2014). 

 

On July 27, 2007, the United States Environmental Protection Agency (EPA) approved a total 

maximum daily load (TMDL) for Kapaa Stream that contains wasteload allocations (WLAs) for 

DOT-HWYS’ municipal separate storm sewer system (hereinafter referred to as “the MS4”). A 

TMDL is a calculation of the maximum amount of pollutant that a water body can receive from 

point and non-point sources (including a margin of safety) and still meet applicable water quality 

standards. It also provides an allocation of that maximum amount divided among the water 

body’s pollutant sources. The Clean Water Act Section 303 requires that States, territories, and 

tribes identify specific designated uses (e.g., drinking water, contact recreation, and aquatic life 

support) for each water body in their jurisdiction and identify the scientific water quality 

standards to support those uses. TMDLs are established for water bodies that fail to meet existing 

water quality standards for pollutants of concern and generally assign WLAs, which are the 

portion of a receiving water's loading capacity that is allocated to one of its existing or future 

point sources of pollution (e.g., the MS4).  

 

DOT-HWYS’ prior MS4 Permit (effective from March 31, 2006 to September 8, 2009, and 

administratively extended thereafter until the issuance of the current permit) required DOT-

HWYS to submit an I&M Plan for additional WLAs adopted by DOH that identify DOT-HWYS 

as a source. I&M Plans for new WLAs were required within one year of the adoption date. Due 

to the late notification of the approval of the TMDL, DOH allowed DOT-HWYS to develop and 

submit an I&M Plan for Kapaa Stream Watershed by July 1, 2009. DOT-HWYS submitted an 

I&M Plan for the Kapaa Watershed in July 2009 that outlined DOT-HWYS’ proposed best 

management practices intended to meet the TMDL requirements. DOT-HWYS has completed 

several of the projects and activities proposed in the July 2009 I&M Plan.  

 

As described in the Fact Sheet accompanying DOT-HWYS’ current MS4 Permit: 

 

[The State of Hawaii Department of Health] is directly implementing the TMDL 

wasteload allocations (WLAs) applicable to the MS4 as water quality-based effluent 

limits (WQBELs). To demonstrate consistency with the assumptions and requirements of 

applicable WLAs, it is expected that DOT-HWYS will quantify pollutants removed from 

DOT-HWYS MS4. The quantity of a given pollutant removed on an annual or seasonal 

basis in a given watershed can then be compared to the WLA reductions required in that 

watershed. [As such, compliance with WLAs will be demonstrated] through meeting the 

WLA reductions on an annual or seasonal basis as specified in the permit. 
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Table 1-1 presents where each of the minimum required elements of the I&M Plan is presented 

in this report. 

 

Table 1-1.  MS4 Permit Requirements and Corresponding Plan Sections 

MS4 Permit Reference 

Plan Section 

Where 

Requirement is 

Addressed 

Part F.3.a.(1) Detailed information on the activities proposed to be 

implemented. 
Section 2 

Part F.3.a.(2) Actual or literature documentation of the estimated 

effectiveness of the activities targeted to reduce the pollutants of 

concern such as total nitrogen, total phosphorus, total suspended 

solids, and turbidity in the watershed, as applicable, to demonstrate 

consistency with the annual or seasonal WLA reductions consistent 

with the assumption of the associated TMDL document. 

Section 3 

Part F.3.a.(3) A detailed and quantitative analysis which 

demonstrates that the proposed activities would ensure consistency 

with the annual or seasonal WLA reductions consistent with the 

assumption of the associated TMDL document. 

Section 3 

Part F.3.a.(4) Information from pre and post monitoring activities 

to quantitatively demonstrate consistency with the annual or 

seasonal WLA reductions consistent with the assumption of the 

associated TMDL document. 

Section 4 

Part F.3.a.(5) A monitoring plan which shall identify activities to 

demonstrate consistency with the annual or seasonal WLA 

reductions consistent with the assumption of the associated TMDL 

document. 

Section 4 

 

The State of Hawaii Department of Health (DOH) determined that DOT-HWYS’ existing 

discharge in Kapaa Stream Watershed is not expected to comply with the new WLA reductions 

based on current activities. Therefore Part F.3.c.(3) also stipulates a schedule of compliance, 

presented as Table 1-21, to manage and effectively schedule and track DOT-HWYS’ activities to 

comply with the WLA reductions. 

                                                 

 
1 At the time of the preparation of this I&M Plan, the MS4 Permit included a Schedule of Compliance that 

was limited to 5 years. However, this matter is pending a Contested Case hearing. The most recent 

negotiations between DOH and DOT-HWYS have included an agreement, though informal, that 

increased the duration to 12 years. The duration set forth in this I&M Plan and presented in Table 1-2 is 

based on that agreement. 
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Table 1-2.  Schedule of Compliance for Kapaa Stream Watershed 

Due No Later Than: Milestone/Deliverable 

0.5 Years After Effective 

Date of Permit (EDOP) 
Debris Cleaning Assessment (DCA): Finalize DCA Plan 

1 Year After EDOP 

Finalize Implementation & Monitoring Plan 

DCA: Commence DCA Data Collection 

Necessary Permanent Best Management Practices (PBMPs): 

Complete watershed review and site selection for PBMPs 

2 Years After EDOP 
DCA: Interim DCA Data Collection Report 

PBMPs: Commence with securing project funding 

3 Years After EDOP DCA: Complete DCA Data Collection 

4 Years After EDOP 

DCA: Complete Analysis of DCA Data 

PBMPs: Notice to proceed to design consultant for anticipated 

PBMPs 

5 Years After EDOP 
PBMPs: Complete 60% plans, specifications & estimates 

(PS&E) 

6 Years After EDOP PBMPs: Complete 100% PS&E 

7 Years After EDOP PBMPs: Advertise / bid opening / award 

8 Years After EDOP PBMPs: Commence construction 

9 Years After EDOP PBMPs: Complete construction 

10 Years After EDOP PBMPs: Commence performance monitoring 

11 Years After EDOP PBMPs: Complete performance monitoring 

12 Years After EDOP  

(Final Compliance Date) 
Finalize WLA Completion Report 

  

 

The schedule of compliance includes a Debris Cleaning Assessment (DCA) to better quantify 

removal rates for debris cleaning activities and better predict future pollutant removal rates 

needed to meet the required pollutant load reduction in TMDL watersheds. In order to normalize 

the DCA data for variations in rainfall quantity, intensity, and seasonality, studies of this type 

require multiple years to complete. However, the time constraints of the schedule of compliance 

and deadline for this I&M Plan require the DCA study activities to be condensed. The MS4 

Permit and compliance schedule require that this I&M Plan be submitted before completing the 

DCA data collection. As a result, this I&M Plan includes certain assumptions that will be 

revisited and may be modified based on the results of the DCA. 

 

The following sections provide a brief summary of the TMDL document for Kapaa Stream and 

the WLA reductions assigned to DOT-HWYS.  
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1.1 TMDL FOR KAPAA STREAM 

As described in the TMDL document, the Kapaa Stream watershed (Figure 1-1), located on the 

windward side of the island of Oahu, covers 825 acres (about 1.3 square miles). Kapa`a Stream 

drains directly to Kawainui Marsh, the largest freshwater wetland in Hawaii and one with 

significant cultural and wildlife resources. A portion of the groundwater infiltrating from the 

Kapaa watershed also drains eastward to the marsh. The waters of Kawainui Marsh drain 

through the man-made Oneawa channel to the Pacific Ocean at the northwest end of Kailua 

Beach.  

 

During non-runoff conditions, baseflow is sufficient to feed at least two year-round pools along 

its length before entering a permanent channel at sea level of Kawainui Marsh. Development in 

the Kapaa watershed during the past 60 years has included major quarry operations in two 

locations, two municipal sanitary landfills, one unrecorded County refuse disposal landfill, 

deposition of quarry materials over wetlands and mid-valley stream course, construction of a 

federal highway through the center of the valley, and the development of multiple light industrial 

business uses on lands filled over the historical streambed. All of these activities have had 

significant impacts on the stream and water quality. 

 

DOT-HWYS owns and operates approximately 1.75 miles of highways in the Kapaa Stream 

Watershed, including a portion of Interstate H-3 (Figure 1-1). A portion of the runoff from DOT-

HWYS’ right-of-way (ROW) for these highway segments drains to the MS4.  
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Figure 1-1.   Kapaa Stream Watershed Map 
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1.2 DOT-HWYS’ WLA REDUCTIONS FOR KAPAA STREAM 

The approved TMDL assigned WLAs for total nitrogen (TN), total phosphorous (TP), and total 

suspended solids (TSS) during the 10% and 2% storm events during the wet and dry seasons. 

Each WLA was divided among the NPDES-regulated permit holders in the Kapaa Stream 

Watershed. These permit holders include:  

 

 State of Hawaii Department of Transportation; 

 Ameron Quarry 

 City and County of Honolulu Department of Environmental Services; and 

 Collection of business and industrial activities within the John T. King property. 

 

For the Kapaa Stream Watershed, the TMDL estimated that DOT-HWYS is responsible for a 

total of 22.8 acres, or approximately 3%, of the 825-acre watershed. To calculate existing loads 

from DOT-HWYS’ ROW, the TMDL combined the Soil Conservation Service runoff 

formulation (United States Department of Agriculture [USDA], 1986) with rainfall data from a 

climatic statistical model. Characteristic storm runoff concentrations were developed from event 

mean concentration data reported by EPA’s National Urban Runoff Program (EPA 1983, Pitt et 

al. 2003) and other estimates of nonpoint source loading rates (Shannon and Brezonik 1972, 

Uttermark et al. 1974). These initial estimates were then adjusted according to the wet weather 

water quality data and the calibrated stream assimilation rates.  

 

As presented in Part F.3.b.(3) of the MS4 Permit, consistent with the assumptions of the Kapaa 

Stream Watershed TMDL, DOT-HWYS is required to comply with the seasonal WLA 

reductions presented in Table 1-3. 

 
Table 1-3.  Kapaa Stream Watershed WLA Reductions - Permit Part F.3.b.(3) 

Season 

TSS 

(KG per 

season) 

TN 

(KG 

per 

season) 

TP 

(KG per 

season) 

Wet Season 

Reduction 
288.60 3.25 7.21 

Dry Season 

Reduction 
70.30 0.74 1.85 

Wet Season = 181 days (November 1 – April 30) 

Dry Season = 184 days (May 1 – October 31) 
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2. DOT-HWYS’ STORM WATER MANAGEMENT PROGRAM 

ACTIVITIES 
 

To meet its WLA reduction goals, DOT-HWYS intends to take a comprehensive approach by 

using established best management practices (BMPs). As used in this document, the term BMP 

refers to operational activities or physical controls applied to storm water and other runoff to 

reduce pollution. BMP programs currently implemented by DOT-HWYS include: 

 Street sweeping;  

 Cleaning of MS4 structures;  

 PBMPs;  

 Erosional area repairs;  

 Construction site runoff management;  

 Illicit discharge detection and elimination;  

 Industrial and commercial activities discharge management; and 

 Public education and outreach. 

 

Each of these BMP programs continues to reduce TN, TP, and TSS discharges from DOT-

HWYS’ ROW to the Kapaa Stream Watershed. These BMP programs are discussed below and 

more detail about each program can be found in the comprehensive DOT-HWYS Storm Water 

Management Program Plan (SWMPP).  

 

2.1 STREET SWEEPING (DEBRIS CONTROL PROGRAM) 

Street sweeping has been identified as one of the most cost-effective methods of removing 

particulate debris from streets and roadways. Street sweeping removes particulate pollutants on 

roads before they are introduced to the MS4 by runoff events. The removal of fine particulate 

will also remove pollutants such as nutrients that are associated with particulates (Schueler and 

Holland 2000). Traditionally, street sweeping has focused on the removal of litter, leaves, and 

other large debris but effective street sweeping will remove/reduce pollutant loads associated 

with fine particulates.  

 

DOT-HWYS’ personnel and service contractors regularly sweep highways on the island of 

Oahu. DOT-HWYS Oahu District Maintenance Section (HWY-OM) and service contractors are 

responsible for removing any litter, debris, sediment, or other matter that accumulates within 

DOT-HWYS’ ROW, including the MS4. Pollutants typically found on roadways that could enter 

the MS4 include:  

 Material from illegal dumping; 

 Runoff from construction activities within and adjacent to DOT-HWYS’ ROW; 

 Litter from motorists and pedestrians; 

 Debris from vehicles; 

 Loose paving materials and aggregate from cracked pavements and potholes; 

 Vegetative debris; and 
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 Sediment accumulation. 

Service contractors conduct much of the street sweeping on Oahu. Debris Control Program 

personnel conduct inspections of these activities. HWY-OM personnel conduct their own 

inspections and street sweeping on various routes. 

  

2.2 CLEANING OF MS4 STRUCTURES (DEBRIS CONTROL PROGRAM) 

Catch basins typically include an inlet grate and/or drop structure that is connected to a drainage 

outfall. Manholes are structures where drainage pipes meet or change direction and often have a 

sump that accumulates solids and sediment. The cleaning of these structures has proven to be a 

cost-effective method to capture and remove gross pollutants in the MS4. Removing debris from 

storm drainage structures reduces the amount of pollutant material flushed into receiving waters 

by storm water runoff.  

 

DOT-HWYS clears debris and other materials that accumulate in drainage structures through 

mechanical (e.g., vacuuming) or manual means. High priority inlets and their associated catch 

basins are inspected at least once every six months. Portions of selected State routes have been 

classified as low priority due to their relatively low traffic volume. These low priority drains are 

inspected once per year and cleaned if necessary. Similar to the sweeping schedule, the 

inspection schedule of drainage infrastructure is evaluated annually for possible changes. Large 

debris (e.g., wood or trash) accumulating on top of or blocking drainage structures is removed 

promptly. Cleaning activities are observed by an inspector who records the amount of material 

removed from the drainage structure, including the percentage of organic matter, trash, and 

sediment. 

 

2.3 PBMPs 

DOT-HWYS has developed an Action Plan for retrofitting PBMPs into its existing MS4 system. 

The purpose of the Action Plan is to reduce storm water pollution by designing and 

constructing/installing appropriate and cost-effective BMPs (retrofits) in strategic locations and 

structures within the DOT-HWYS’ existing MS4. Potential retrofit sites were selected from a 

review of previous studies that identified potential sites and a review of data collected during 

routine MS4 monitoring and maintenance activities.   

 

The Post-Construction Storm Water Management in New Development and Redevelopment 

Program (Post-Construction Program) institutes procedures to incorporate the installation of 

appropriate PBMPs for certain new development and significant redevelopment projects that 

DOT-HWYS undertakes (e.g., contract projects), as well as certain types of encroachment 

projects. PBMPs are designed to be installed and remain in place as part of a project to provide 

for long-term storm water quality or quantity control. New development and significant 

redevelopment projects include, but are not limited to, new roadways and roadway and 

intersection improvements or modifications, such as widening. 

 

Specific elements of the Post-Construction Program include: 

 Revising DOT-HWYS’ standards for addressing post-construction PBMPs to include 

Low Impact Development requirements; 
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 Instituting PBMP considerations throughout the life-cycles of both DOT-HWYS’ and 

encroachment projects; 

 Implementing an Asset Management System to track the frequency of inspections and 

maintenance of PBMPs; and 

Supporting a training program and providing outreach materials so that people involved in DOT-

HWYS-related new developments or significant redevelopments (e.g., DOT-HWYS’ and utility 

company personnel, design consultants, contractors, etc.) are familiar with PBMP criteria, 

methods, specifications, and permitting requirements.  

 

2.4 EROSION CONTROL PROGRAM 

The function of the Erosion Control BMPs Program (Erosion Control Program) is to implement 

permanent erosion control improvements, ensuring that erosional areas with the potential for 

significant water quality impact, but with limited public safety concerns, are also addressed. 

 

The Erosion Control Program is responsible for implementing the following BMPs: 

 

 Identify erosional areas with the potential for significant water quality impact for the 

purpose of implementing erosion control improvements. 

 Submit to DOH a list of projects with an implementation schedule for permanent erosion 

control improvements. 

 Implement temporary erosion control measures on erosional areas (i.e., highway-adjacent 

eroded slopes) within DOT-HWYS’ ROW with the potential for significant water quality 

impact, if a permanent solution is not immediately possible. 

 Provide DOH with an Action Plan to address erosion at DOT-HWYS’ storm drain system 

outlets with significant potential for water quality impacts. 

 Develop a maintenance plan for vegetated portions of the drainage system used for 

erosion and sediment control. 

 

2.5 CONSTRUCTION SITE RUNOFF CONTROL PROGRAM 

The objective of the Construction Site Runoff Control Program (Construction Program) is to 

reduce, to the Maximum Extent Practicable (MEP), the discharge of pollutants from both private 

and public construction projects. The program includes the following components: 

 Plan review and approval process, which includes reviewing site-specific BMP plans and 

storm water pollution prevention plans; 

 An inspection program to ensure that construction BMPs are properly installed for 

contract, in-house, maintenance, and encroachment permit projects; and 

 A program to provide annual training on elements of the Construction Program to DOT-

HWYS’ staff with construction storm water responsibilities. 
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2.6 INDUSTRIAL AND COMMERCIAL ACTIVITIES DISCHARGE 

MANAGEMENT (IC PROGRAM) AND ILLICIT DISCHARGE DETECTION 

AND ELIMINATION (IDDE PROGRAM) 

Storm water flowing from industrial and commercial areas may be a significant source of 

pollutants that enter the MS4. Therefore, the Industrial and Commercial Activities Discharge 

Management Program (IC Program) is designed to reduce, to the MEP, the discharge of 

pollutants from industrial and commercial facilities and activities that initially discharge into the 

MS4. While listed as separate programs in the SWMPP, in practice, this program is related to the 

Illicit Discharge Detection and Elimination Program (IDDE Program), because industrial and 

commercial facilities activities are susceptible to causing illicit discharges. DOT-HWYS takes a 

proactive approach in reducing illicit discharges by identifying industrial and commercial areas 

that drain into the MS4 for priority inspections. 

The IC Program consists of: 

 Developing a comprehensive database to track industrial and commercial facilities and 

activities whose storm water runoff initially discharges into the MS4; 

 Developing prioritized areas for inspection of industrial and commercial facilities and 

activities; 

 Ranking the commercial facilities and activities according to relative risk of discharge of 

contaminated runoff to the MS4; 

 Conducting inspections or investigations of industrial and highly ranked commercial 

facilities and parcels within the designated prioritized areas; and 

 Supporting a training program so that those involved in this program have the necessary 

knowledge and skills to conduct investigations. 

 

DOT-HWYS requires a connection permit for all properties initially discharging storm water into 

the MS4. Owners of properties adjacent to DOT-HWYS’ ROW were required to self-report 

connections to the MS4 in a mail survey. If unpermitted connections are discovered during 

routine field investigations, these property owners are required to obtain a connection permit. 

Additionally, any new construction that involves private connections to the MS4 requires a 

connection permit. To obtain a connection permit, property owners are required to describe the 

size of connection, type of discharge and flow rate, as well as other characteristics of the 

property (e.g., industrial land uses) which may require further review by DOT-HWYS.  

  

DOT-HWYS has developed a Prioritized Area Plan that designates priority areas for industrial 

and commercial facility and activity inspections according to the relative risk that any discharge 

may be contaminated with pollutants. The Prioritized Area Plan includes an inspection schedule 

that establishes inspection frequencies for industrial and commercial facilities and activities. All 

highly ranked commercial facilities are inspected at least once every five years. If an industrial 

facility or activity on the prioritized list does not have NPDES permit coverage, this facility or 

activity would be subject to inspection at least twice every five years. If an industrial facility has 

NPDES permit coverage, this facility or activity would be subject to inspection at least once 

every five years. 
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The IDDE Program screens for and addresses any illicit discharge that drains into the MS4 

within the watershed, including discharges sourced from industrial, commercial, and residential 

land uses. In addition to administering a connection and discharge permitting program, the IDDE 

Program conducts investigations of parcels suspected of illicit discharges or illegal connections 

identified through: 

 Routine inspections of parcels designated by the industrial and commercial database and 

inventory list; 

 Field screening of major and minor outfalls; 

 Public complaints; and 

 Complaints from DOH.  

 

2.7 PUBLIC EDUCATION AND OUTREACH PROGRAM 

The Public Education and Outreach Program (Public Education Program) addresses the need to 

inform the general public about how their daily activities may affect the quality of receiving 

waters. The Public Education Program is a community involvement program that focuses on 

informing the public about MS4 pollution issues and provides citizens with the tools and ideas to 

help eliminate the causes of pollution. The purpose of the Public Education Program is to 

motivate the community to control pollution at the source by increasing public awareness of 

storm water pollution issues. By educating the public on methods to reduce the generation of 

pollutants, public participation can reduce the quantity of pollutants introduced into the MS4. 
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3. QUANTITATIVE ANALYSIS OF PROPOSED ACTIVITIES IN KAPAA 

STREAM WATERSHED 
 

This section describes the quantitative analysis of specific DOT-HWYS’ programs to document 

compliance with the required WLA reductions. The anticipated seasonal pollutant reductions for 

specific programs are quantitatively analyzed and aggregated to provide the total anticipated 

seasonal pollutant reduction for each pollutant. This total anticipated seasonal mass reduction is 

then compared to the seasonal reductions required in Table 1-3 to assess consistency with the 

WLA reductions assigned to DOT-HWYS.  

 

The TMDL document assessed DOT-HWYS’ existing pollutant loads based on storm runoff 

concentrations collected in the early 1980’s as part of the EPA’s National Urban Runoff Program 

(EPA 1983, Pitt et al. 2003). To be consistent with the assumptions and data used in the TMDL 

decision document, DOT-HWYS has set 1980 as the baseline condition for DOT-HWYS’ 

pollution reduction program, and the quantitative analyses presented here measure pollution 

reduction efforts from the 1980 baseline.  

 

The following sub-sections present a quantitative analysis, where appropriate, of how specific 

DOT-HWYS’ programs reduce seasonal loads of TN, TP, and TSS in Kapaa Stream Watershed. 

Section 3.8 summarizes the average anticipated seasonal reductions of TN, TP, and TSS in 

kilograms (KG). While some of the programs and activities lend themselves to direct 

measurement and estimation of pollutant reduction, pollutant reductions from several of the 

programs and activities have instead been considered qualitatively in this I&M Plan. 

 

3.1 STREET SWEEPING IN KAPAA STREAM WATERSHED 

Anticipated seasonal reductions in TN, TP, and TSS loads due to street sweeping were calculated 

by assessing data from DOT-HWYS’ 2009-2013 street sweeping operations in Kapaa Stream 

Watershed in conjunction with literature data on concentrations of nutrients and suspended 

sediment per KG of debris collected. This data will serve as a basis for projecting future seasonal 

reductions.  

 

3.1.1 Data on Street Sweeping Operations 

DOT-HWYS tracks debris removed through street sweeping operations for all DOT-HWYS’ 

routes intersecting the Kapaa Stream Watershed. At the end of each street sweeping event, 

inspectors record the total cubic yards (CY) of debris removed and estimate a rough percentage 

of sediment, organic matter, and trash found in the street sweeping hopper. DOT-HWYS chose 

to average data from 2009-2013 (with the highest value for sediment and organic matter 

excluded from each seasonal average to generate a conservative estimate) to provide a 

representative estimate of debris removal to use on a seasonal basis for Kapaa Stream 

Watershed. A summary of the data is provided in Figures 3-1 and 3-2. Averaging data from these 

years yields an average anticipated dry season removal of 12.65 CY of sediment and 8.05 CY of 

organic matter and an average anticipated wet season removal of 8.62 CY of sediment and 5.49 

CY of organic matter. 
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Figure 3-1.   Cubic yards of street sweeping debris collected in Kapaa Stream Watershed, 2009-2013 Dry 

Seasons 

 

 
Figure 3-2.   Cubic yards of street sweeping debris collected in Kapaa Stream Watershed, 2009-2013 Wet 

Seasons 
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3.1.2 Literature Data on Concentrations of Nutrients and Suspended Solids per Kg of 

Debris Collected 

DOT-HWYS reviewed existing literature on the concentration of nutrients in debris removed 

through street sweeping and MS4 structure cleaning. A 2011 study in Florida summarized results 

from 14 MS4s and 459 individual samples to establish concentrations of nutrients per KG of 

debris recovered in street sweeping and catch basin cleaning (Berretta et al. 2011). These data 

were specific to highway land use and unique concentrations were presented for street sweeping 

and catch basin cleaning, respectively.  

 

In the absence of highway-specific data in Hawaii, these literature values were used to convert 

dry-equivalent debris into KG of TN and TP recovered. For TSS, DOT-HWYS used study 

results from the Chesapeake Stormwater Network (2011) which established that estimated TSS 

removal from street sweeping is approximately 30% of the total dry sweeping solids load 

recovered. DOT-HWYS is carrying out a sampling effort during the DCA study to confirm that 

results from the Berretta et al. (2011) and Chesapeake Stormwater Network (2011) studies are 

applicable to conditions in Hawaii. As part of the WLA Completion Report, these literature 

values will be re-evaluated and adjusted as necessary to reflect the results of the DCA data 

collected. Final compliance calculations will also be revised as necessary. 

 

Tables 3-1, 3-2, and 3-3 present the conversion from an average anticipated seasonal wet-weight 

volume of debris removed to a dry mass of TN, TP, and TSS removed from Kapaa Stream 

Watershed through street sweeping on a seasonal basis. In these tables, the wet-weight volume of 

debris is multiplied by three constants (bulk density, moisture content, and nutrient or suspended 

solid content) to calculate the dry mass of TN, TP, and TSS. 
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Table 3-1.  Conversion Calculations for TN Removal through Street Sweeping Operations 

 
DRY SEASON WET SEASON 

Sediment 
Organic 

matter 
TOTAL Sediment 

Organic 

matter 

TOTA

L 

Average anticipated 

seasonal debris removed 

(CY) 

12.65 8.05 

 

8.62 5.49 

 

Bulk density (KG/CY) 1039 a 497 b  1039 a  497 b  

Moisture content 

conversion factor for 

street sweeping debris (%) 

94 a 94 a 94 a  94 a 

TN conversion factor for 

street sweeping debris 

(KG TN/KG dry mass) 

0.0008266 
a  

0.000826

6 a 

0.000826

6 a  

0.000826

6 a 

Average anticipated 

seasonal TN removed 

through street sweeping 

(KG) 

10.212 3.11 13.322 6.96 2.12 9.08 

a Source: Berretta et al. (2011) 
b Source: Government of Saskatchewan Ministry of Agriculture (2008) presented as wet bulk density of compost  

 

 

 
Table 3-2.  Conversion Calculations for TP Removal through Street Sweeping Operations 

 DRY SEASON WET SEASON 

 Sediment 
Organic 

matter 
TOTAL Sediment 

Organic 

matter 
TOTAL 

Average anticipated 

seasonal debris removed 

(CY) 

12.65 8.05 

 

8.62 5.49 

 

Bulk density (KG/CY) 1039 a  497 b 1039 a  497 b  

Moisture content 

conversion factor for 

street sweeping debris (%) 

94 a  94 a 94 a  94 a 

TP conversion factor for 

street sweeping debris 

(KG TP/KG dry mass) 

0.000622 a 0.000622 a 
0.000622 

a 

0.000622 

a 

Average seasonal TP 

removed through street 

sweeping (KG) 

7.68 2.34 10.02 5.24 1.59 6.83 

a Source: Berretta et al. (2011) 
b Source: Government of Saskatchewan Ministry of Agriculture (2008) presented as wet bulk density of compost  
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Table 3-3.  Conversion Calculations for TSS Removal through Street Sweeping Operations 

 DRY SEASON WET SEASON 

 Sediment 
Organic 

matter 
TOTAL Sediment 

Organic 

matter 
TOTAL 

Average anticipated 

seasonal debris removed 

(CY) 

12.65 8.05 

 

8.62 5.49 

 

Bulk density (KG/CY) 1039 a  1039 a  1039 a  1039 a  

Moisture content 

conversion factor for 

street sweeping debris (%) 

94 a  94 a  94 a  94 a  

TSS conversion factor for 

street sweeping debris 

(KG TSS/KG dry mass) 

0.3 c 0.3 c 0.3 c 0.3 c 

Average seasonal TSS 

removed through street 

sweeping (KG) 

3,706.4 2,358.6 6065 2,525.6 1,608.6 4,134.2 

a Source: Berretta et al. (2011) 
b Source: Government of Saskatchewan Ministry of Agriculture (2008) presented as wet bulk density of compost 
c Source: Chesapeake Stormwater Network (2011) 

 

 

3.2 CLEANING OF MS4 STRUCTURES IN KAPAA STREAM WATERSHED 

DOT-HWYS tracks debris removed through the cleaning of MS4 structures for all routes 

intersecting Kapaa Stream Watershed. At the end of each cleaning event, inspectors record the 

total CY of debris removed and estimate a rough percentage of sediment, organic matter, and 

trash removed. DOT-HWYS averaged data from 2009-2013 to provide a representative estimate 

of anticipated debris removal to use on a seasonal basis. This data will serve as a basis for 

projecting future seasonal reductions.  

 

A summary of the data is provided in Figures 3-3 and 3-4. Averaging data from these years 

yields an average anticipated dry season removal of 0.199 CY of sediment and 0.018 CY of 

organic matter and an average anticipated wet season removal of 0.1025 CY of sediment and 

0.005 CY of organic matter. 
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Figure 3-3.  Cubic yards of debris removed from inlets and manholes in Kapaa Stream Watershed, 2009-2013 

Dry Seasons 

 
 

Figure 3-4.  Cubic yards of debris removed from inlets and manholes in Kapaa Stream Watershed, 2009-2013 

Wet Seasons 

 

Tables 3-4, 3-5, and 3-6 present the conversion from an average anticipated seasonal wet-weight 

volume of debris removed to a dry mass of TN, TP, and TSS removed from Kapaa Stream 

Watershed through cleaning of MS4 structures.  
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Table 3-4.  Conversion Calculations for TN Removal through Cleaning of Inlets and Manholes 

 

DRY SEASON WET SEASON 

Sediment 
Organic 

matter 
TOTAL Sediment 

Organic 

matter 

TOTA

L 

Average anticipated 

seasonal debris 

removed (CY) 

0.199 0.018 

 

0.1025 0.005 

 

Bulk density 

(KG/CY) 
1039 a 497 b 1039 a 497 b 

Moisture content 

conversion factor for 

catch basin debris (%) 

79 a 79 a 79 a 79 a 

TN conversion factor 

for catch basin debris 

(KG TN/KG dry 

mass) 

0.0019263 

a 

0.001926

3 a 

0.0019263 

a 

0.0019263 

a 

Average anticipated 

seasonal TN removed 

through MS4 

cleaning (KG) 

0.32 0.01 0.33 0.16 0.004 0.164 

a Source: Berretta et al. (2011 ) 
b Source: Government of Saskatchewan Ministry of Agriculture (2008) presented as wet bulk density of compost  

 
Table 3-5.  Conversion Calculations for TP Removal through Cleaning of Inlets and Manholes 

 DRY SEASON WET SEASON 
 

Sediment 
Organic 

matter 
TOTAL Sediment 

Organic 

matter 
TOTAL 

Average anticipated 

seasonal debris 

removed (CY) 

0.199 0.018 

 

0.1025 0.005 

 

Bulk density 

(KG/CY) 
1039 a 497 b 1039 a 497 b 

Moisture content 

conversion factor for 

catch basin debris (%) 

79 a 79 a 79 a 79 a  

TP conversion factor 

for catch basin debris 

(KG TP/KG dry 

mass) 

0.0005666 a 
0.0005666 

a 

0.000566

6 a 

0.000566

6 a 

Average anticipated 

seasonal TP removed 

through MS4 

cleaning (KG) 

0.09 0.004 0.094 0.05 0.001 0.051 

a Source: Berretta et al. (2011 ) 
b Source: Government of Saskatchewan Ministry of Agriculture (2008) presented as wet bulk density of compost  
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Table 3-6.  Conversion Calculations for TSS Removal through Cleaning of Inlets and Manholes 

 DRY SEASON WET SEASON 

 
Sediment 

Organic 

matter 
TOTAL Sediment 

Organic 

matter 
TOTAL 

Average anticipated 

seasonal debris 

removed (CY) 

0.199 0.018 

 

0.1025 0.005 

 

Bulk density 

(KG/CY) 
1039 a 1039 a 1039 a 1039 a 

Moisture content 

conversion factor for 

catch basin debris (%) 

79 a 79 a 79 a 79 a 

TSS conversion 

factor for catch basin 

debris (KG TSS/KG 

dry mass) 

0.3c 0.3c 0.3c 0.3c 

Average anticipated 

seasonal TSS 

removed through 

MS4 cleaning (KG) 

49 4.43 53.43 25.24 1.23 26.47 

a Source: Berretta et al. (2011 ) 
b Source: Government of Saskatchewan Ministry of Agriculture (2008) presented as wet bulk density of compost 
c Source: Chesapeake Stormwater Network (2011) 
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3.3 PBMPS IN KAPAA STREAM WATERSHED 

No new development or significant redevelopment projects have occurred in Kapaa Stream 

Watershed that would necessitate the construction of PBMPs. Should any such development or 

redevelopment take place along DOT-HWYS’ ROW within Kapaa Stream Watershed, DOT-

HWYS will follow their MS4 Permit requirements to implement appropriate PBMPs. 

 

DOT-HWYS has identified several locations in Kapaa Stream Watershed where retrofitting 

PBMPs may be appropriate. DOT-HWYS intends to build 13 bioswales shown in Figure 3-5.  

  

3.3.1 Reduction Calculations 

The Simple Method (Schueler 1987) was used to estimate the anticipated pollutant removal 

achieved by installing the PBMPs described in Table 3-8. Concentrations of TN, TP, and TSS in 

DOT-HWYS’ runoff were calculated as geometric mean values of all available sampling data 

from Kapaa Watershed (209 grab and automatic samples from 2008-2009).   

 

3.3.2 Literature Data on Pollutant Removal Efficiencies for Selected PBMPs 

DOT-HWYS reviewed existing literature to determine characteristic pollutant removal 

efficiencies for various PBMPs. Results of this review are presented in Table 3-7. Where 

appropriate, the lowest and highest removal efficiencies were averaged to provide an average 

value. Characteristic removal efficiencies may be confirmed through in-situ sampling following 

installation of selected representative PBMPs (described further in Section 4.2).  
 

Table 3-7.  Literature Data on Pollutant Removal Efficiencies for Selected PBMPs 

PBMP Type 

TN 

 (% removal) 

TP 

 (% removal) 

TSS 

 (% removal) 

Source 

L
o
w

es
t 

H
ig

h
es

t 

A
v
er

ag
e 

L
o
w

es
t 

H
ig

h
es

t 

A
v
er

ag
e 

L
o
w

es
t 

H
ig

h
es

t 

A
v
er

ag
e 

Bioswale 39 89 64 29 80 54.5 83 92 87.5 [1] 

Sources: 

[1] State of Oregon Department of Environmental Quality (2003) 
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Table 3-8.   PBMP Projects in Kapaa Stream Watershed 
S

it
e 

#
 

Associated PID Proposed BMP 

A 
 

area 

(acres) 

Ia 

 

impervious 

fraction 

(%) 

Rv 

 

Runoff 

coefficient 

PW 

 

Wet 

season 

rainfall 

(inches) 

PD 

 

Dry 

season 

rainfall 

(inches) 

RW 

 

Wet 

season 

runoff 

(inches) 

RD 

 

Dry 

season 

runoff 

(inches) 

 

TNRed% 

 

TN removal 

efficiency (%) 

 

TPRed% 

 

TP removal 

efficiency (%) 

TSSRed% 

 

TSS removal 

efficiency (%) 

 

TNW 

 

Wet season 

TN load 

reduction 

(KG) 

 

TND 

 

Dry season 

TN load 

reduction 

(KG) 

 

TPW 

 

Wet season 

TP load 

reduction 

(KG) 

 

TPD 

 

Dry season TP 

load reduction 

(KG) 

TSSW 

 

Wet season TSS 

load reduction 

(KG) 

TSSD 

 

Dry season TSS 

load reduction 

(KG) 

1 105648 Bioswale 2.79 32 0.34 36 20 10.98 6.17 64.0 54.5 87.5 3.58 2.01 0.33 0.18 195.14 109.65 

2 105917 Bioswale 2.23 42 0.43 36 20 13.99 7.86 64.0 54.5 87.5 3.64 2.05 0.33 0.19 198.67 111.63 

3 105915 Bioswale 0.83 57 0.56 35 19 17.64 9.77 64.0 54.5 87.5 1.71 0.95 0.16 0.09 93.24 51.62 

4 105913 Bioswale 0.57 68 0.67 35 19 20.98 11.62 64.0 54.5 87.5 1.40 0.77 0.13 0.07 76.17 42.18 

5 105914 Bioswale 1.61 58 0.57 35 19 17.96 9.94 64.0 54.5 87.5 3.38 1.87 0.31 0.17 184.16 101.97 

6 104362 Bioswale 0.90 66 0.64 34 19 19.73 10.81 64.0 54.5 87.5 2.07 1.14 0.19 0.10 113.11 61.94 

7 104360 Bioswale 0.33 70 0.68 34 19 20.88 11.44 64.0 54.5 87.5 0.80 0.44 0.07 0.04 43.89 24.03 

8 104359 Bioswale 0.33 70 0.68 34 19 20.88 11.44 64.0 54.5 87.5 0.80 0.44 0.07 0.04 43.89 24.03 

9 104357 Bioswale 0.20 60 0.59 34 19 18.19 9.96 64.0 54.5 87.5 0.42 0.23 0.04 0.02 23.17 12.69 

10 105651 Bioswale 1.66 76 0.73 33 18 21.68 11.67 64.0 54.5 87.5 4.20 2.26 0.38 0.21 229.21 123.33 

11 104712 Bioswale 2.88 50 0.50 33 18 14.88 8.01 64.0 54.5 87.5 5.00 2.69 0.45 0.24 272.91 146.84 

12 104712 Bioswale 1.08 39 0.40 32 17 11.37 6.03 64.0 54.5 87.5 1.43 0.76 0.13 0.07 78.22 41.45 

13 104710 Bioswale 1.22 34 0.35 30 16 9.67 5.05 64.0 54.5 87.5 1.38 0.72 0.13 0.07 75.15 39.26 

 TOTAL 29.81 16.33 2.72 1.49 1626.93 890.62 

Notes: 

PID = Unique Point Identification Number for MS4 structure 

A = Contributing drainage area (acres) 

Ia = Impervious fraction (%) 

Pj = Fraction of annual rainfall events that produce runoff = 0.9 

 

Rv = Runoff coefficient = 0.05 + 0.9(Ia) 

 

PW = Wet season rainfall (inches) from Giambelluca et al. (2012) 

PD = Dry season rainfall (inches) from Giambelluca et al. (2012) 

 

RW = Wet season runoff (inches) = PW * Pj * Rv 

RD = Dry season runoff (inches) = PD * Pj * Rv 

 

 

 

TNRed% = TN removal efficiency (%) 

TPRed% = TP removal efficiency (%) 

TSSRed% = TSS removal efficiency (%) 

 

TNConc = Characteristic TN concentration in DOT-HWYS runoff in Kapaa Stream Watershed = 1.78 MG/L 

TPConc = Characteristic TP concentration in DOT-HWYS runoff in Kapaa Stream Watershed = 0.19 MG/L 

TSSConc = Characteristic TSS concentration in DOT-HWYS runoff in Kapaa Stream Watershed = 71 MG/L 

 

CF = Unit conversion factor = 6272640 in2/acre * 0.0163871 L/in3 * 0.000001 KG/MG = 0.1 

 

TNW = Wet season TN load reduction (KG) = A * RW * TNConc * TNRed% * CF 

TND = Dry season TN load reduction (KG) = A * RD * TNConc * TNRed% * CF 

 

TPW = Wet season TP load reduction (KG) = A * RW * TPConc * TPRed% * CF 

TPD = Dry season TP load reduction (KG) = A * RD * TPConc * TPRed% * CF 

 

TSSW = Wet season TSS load reduction (KG) = A * RW * TSSConc * TSSRed% * CF 

TSSD = Dry season TSS load reduction (KG) = A * RD * TSSConc * TSSRed% * CF 

 

Note: totals may be different from the multiplication of their parts due to rounding. 
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Figure 3-5.   Identified PBMP Sites in Kapaa Stream Watershed 
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3.4 EROSION CONTROL PROGRAM IN KAPAA STREAM WATERSHED 

The 2007 Islandwide Assessment of Erosional Areas on the Island of Oahu identified several 

erosional areas of concern in Kapaa Stream Watershed. Table 3-9 identifies the status of each 

site. Implementing these projects has resulted in reductions in loadings of TN, TP and TSS 

within Kapaa Stream Watershed. Substantial pollutant reductions in discharges from the MS4 are 

attributed to the repair of these erosional areas, but these reductions have not been quantified at 

this time and are therefore considered qualitatively in this I&M Plan. 
 

Table 3-9.  Status of Identified Erosion Sites in Kapaa Stream Watershed 

PID Route 

Temporary 

Projects 

Completed 

Permanent 

Projects 

Under Design/ 

Construction 

Permanent 

Projects 

Completed 

214 H-3 -- X -- 

215 H-3 X X -- 

216 H-3 -- -- X 

947 H-3 -- -- X 

9001 H-3 -- -- X 

9002 H-3 -- -- X 

9003 H-3 -- X  

9004 H-3 -- -- X 

9005 H-3 -- -- X 
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3.5 CONSTRUCTION SITE RUNOFF CONTROL PROGRAM ACTIVITIES IN 

KAPAA STREAM WATERSHED 

DOT-HWYS will continue to verify that site-specific BMPs have been installed in accordance 

with their approved site-specific BMP plans prior to the commencement of any ground 

disturbing activities. Additionally, independent inspections will continue to be conducted as 

required in the MS4 permit to ensure BMPs are installed and maintained per the approved plan. 

DOT-HWYS has developed checklists, inspection forms, and corrective action and reporting 

procedures for construction projects and has conducted numerous annual construction activities 

BMP trainings for its staff and contractors. Should any new construction take place along DOT-

HWYS’ ROW within Kapaa Stream Watershed, DOT-HWYS will follow their MS4 Permit 

requirements to implement appropriate construction site runoff control BMPs.  

 

Substantial pollutant reductions in discharges from the MS4 are attributed to the Construction 

Program, but these reductions have not been quantified at this time and are therefore considered 

qualitatively in this I&M Plan. 

 

3.6 INDUSTRIAL AND COMMERCIAL ACTIVITIES DISCHARGE 

MANAGEMENT (IC PROGRAM) AND ILLICIT DISCHARGE DETECTION 

AND ELIMINATION (IDDE PROGRAM) IN KAPAA STREAM WATERSHED 

As of October 2014, no industrial and commercial facilities were located adjacent to DOT-

HWYS’ ROW within Kapaa Stream Watershed.  

 

3.7 PUBLIC EDUCATION AND OUTREACH IN KAPAA STREAM WATERSHED 

DOT-HWYS will continue to evaluate potential partnerships with agencies and other 

stakeholders to more effectively promote storm water awareness and affect behavioral change 

within the watershed.  

In addition, DOT-HWYS sponsors an Adopt-A-Highway program that allows volunteers from 

any organization to pick up litter along Hawaii’s State highways. Adopt-A-Highway groups 

agree to adopt a portion of State highway for a minimum of two years, pick up litter on that 

highway at least four times a year, and provide safety training for their volunteers before each 

cleanup. DOT-HWYS provides all safety materials and trash bags, schedules trash pick-ups and 

erects highway signs to recognize the sponsoring groups’ cleaning efforts. One Adopt-A-

Highway groups is responsible for over two miles of Interstate H-3 within Kapaa Stream 

Watershed. 

Substantial pollutant reductions in discharges from the DOT-HWYS MS4 are attributed to the  

Public Education and Outreach Program, but these reductions have not been quantified at this 

time and are therefore considered qualitatively in this I&M Plan. 
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3.8 SUMMARY OF ANTICIPATED SEASONAL LOAD REDUCTIONS IN KAPAA 

STREAM WATERSHED 

 

Table 3-10 presents a summary of the anticipated seasonal pollutant load reductions calculated in 

Sections 3.1 to 3.7, where appropriate.  

 
Table 3-10.   Anticipated Seasonal Pollutant Load Reduction for TMDL Compliance 

Best Management Practice 

(BMP) Program 

Anticipated Total 

Nitrogen (TN) 

Reduction  

(KG/season) 

Anticipated Total 

Phosphorus (TP) 

Reduction  

(KG/season) 

Anticipated Total 

Suspended Solids 

(TSS) Reduction 

(KG/season) 

Dry 

Season 

Wet 

Season 

Dry 

Season 

Wet 

Season 

Dry 

Season 

Wet 

Season 

Street Sweeping (Existing) 13.322 9.08 10.02 6.83 6065 4134.2 

Cleaning of MS4 Structure 0.33 0.164 0.094 0.051 53.43 26.47 

PBMPs 16.33 29.81 1.49 2.72 890.62 1626.93 

Erosion Control Program --a
 --a

 --a
 --a

 --a --a 
Construction Site Runoff 

Control 
--a

 --a
 --a

 --a
 --a --a 

Industrial and Commercial 

Activities Discharge 

Management and Illicit 

Discharge Detection and 

Elimination Programs 

--a
 --a

 --a
 --a

 --a --a 

Public Education and 

Outreach 
--a

 --a
 --a

 --a
 --a --a 

TOTAL ANTICIPATED 

REDUCTION: 
29.982 39.054 11.604 9.601 7009.05 5787.6 

REDUCTION REQUIRED: 0.74 3.25 1.85 7.21 70.30 288.60 

Notes: 
a These programs have resulted in pollutant load reductions in the Kapaa Stream Watershed. These 

reductions have not been quantified at this time and are therefore considered qualitatively in this I&M 

Plan. 

 

Wet Season = 181 days (November 1 – April 30); Dry Season = 184 days (May 1 – October 31) 
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4. MONITORING PLAN 
 

The following sub-sections document how DOT-HWYS will monitor and report compliance 

with assigned WLA reductions in the Kapaa Stream Watershed.  

 

DOT-HWYS is currently reviewing methods to optimize TN, TP, and TSS removals wherever 

practicable, such as increasing the frequency of sweeping in TMDL watersheds. Nonetheless, 

there are natural variables such as the timing, intensity, and duration of precipitation, which 

influence these removals and are fully outside the control of DOT-HWYS. For example, there is 

strong evidence that rainfall in Hawaii is affected on a year-to-year time scale by the occurrence 

of El Niño and La Niña events in the tropical Pacific, which give rise to large year-to-year 

variability in rainfall in Hawaii (Giambelluca et al. 2012). Corresponding variability in pollutant 

removals can be seen in Figures 3-1 to 3-4 of this report. As such, DOT-HWYS intends to 

demonstrate compliance with WLA reductions based on a three-year running average of TN, TP, 

and TSS reductions. 

 

4.1 STREET SWEEPING AND MS4 CLEANING 

DOT-HWYS will continue to track removals from street sweeping and MS4 structure cleaning, 

as described in Section 3.1 and 3.2, respectively.  

 

4.2 PBMPs 

In accordance with Part F.1 of the MS4 Permit, a detailed Annual Monitoring Plan will discuss 

any TMDL-related monitoring planned for that year. This will include pre- and post-sampling 

following the installation of selected representative PBMPs to confirm characteristic removal 

efficiencies. Per the Schedule of Compliance, this sampling will occur no later than 10 years 

after the effective date of the MS4 Permit. 

 

Monitoring of seasonal reductions resulting from PBMPs may involve modeling similar to the 

Simple Method presented in Section 3.3 (for non-structural PBMPs such as bioswales) or by 

measuring the amount of debris removed (for structural PBMPs such as continuous deflection 

separator units). 

 

4.3 OTHER BMP PROGRAMS 

Other BMP programs whose associated reductions have not been quantified in this report will 

continue to be documented in the Annual Report. 

 

4.4 OVERALL COMPLIANCE REPORTING 

Following the WLA Completion Report (no later than 12 years after the effective date of the 

MS4 Permit), the results of this monitoring will be reported annually in the SWMP Annual 

Report.  

 

 




